

Task Distribution and Timeline for Real Estate User panel and Static Website Development

1. Registration & Login Page

Technology Used:

- **Frontend:** ReactJS
- **Backend:** Python (Authentication APIs)

Task	Hours (Srinivas)	Hours (Noble)
Frontend (UI Design, Validation)	8 hours	-
Backend (login Authentication APIs)	-	8 hours
Integration (Connecting Frontend & Backend)	-	6 hours
Total	8 hours	14 hours

2. Seller Panel (Add Selling Details and Status)

Technology Used:

- **Frontend:** ReactJS
- **Backend:** Python (CRUD APIs for Products)

Task	Hours (Srinivas)	Hours (Noble)
Frontend (UI for Dashboard)	12 hours	-
Backend (CRUD APIs for Products)	-	12 hours
Integration (API Integration)	-	8 hours
Total	12 hours	20 hours

3. Viewer Interface with Filters

Technology Used:

- **Frontend:** ReactJS
- **Backend:** Python (Filter Logic)

Task	Hours (Srinivas)	Hours (Noble)
Frontend (Product Listing Page)	10 hours	-
Frontend (Filters UI/UX)	8 hours	-
Backend (Filters Logic, API)	-	10 hours
Integration (Connecting Filters and APIs)	-	6 hours
Total	18 hours	16 hours

4. Legal Opinion Section

Technology Used:

- **Frontend:** ReactJS
- **Backend:** Python (Static/Dynamic Content API)

Task	Hours (Srinivas)	Hours (Noble)
Frontend (Legal Opinion UI)	6 hours	-
Backend (Static/Dynamic Content API)	-	6 hours
Integration (Frontend-Backend Link)	-	3 hours
Total	6 hours	9 hours

5. Viralkal Payment Integration

Technology Used:

- **Frontend:** ReactJS
- **Backend:** Python (Payment Gateway APIs)

Task	Hours (Srinivas)	Hours (Noble)
Frontend (Payment UI)	8 hours	-
Backend (Payment Gateway APIs)	-	8 hours
Integration (Payment Testing & Errors)	-	8 hours
Total	8 hours	16 hours

Summary

Technology Used: ReactJS (Frontend), Python (Backend)

Page/Task	Total Hours (Srinivas)	Total Hours (Noble)
Registration & Login	8 hours	14 hours
Seller Panel	12 hours	20 hours
Viewer Interface & Filters	18 hours	16 hours
Legal Opinion Section	6 hours	9 hours
Viralkal Payment Integration	8 hours	16 hours
Total	52 hours	75 hours

Static Real Estate Website Timeline

1. Homepage Design

Description: Create a homepage showcasing the real estate brand with a hero section, navigation bar, featured properties, and call-to-action buttons.

Technologies: HTML, CSS

Task	Hours (Srinivas)	Hours (Noble)
Wireframe Design	2 hours	-
HTML Structure	4 hours	-
CSS Styling (Responsive Design)	6 hours	-
Basic JavaScript Interactions (e.g., Scroll Animations)	-	4 hours
Total	12 hours	4 hours

2. Property Listings Page

Description: Develop a listings page to display properties with images, descriptions, and a filtering option.

Technologies: HTML, CSS, JavaScript

Task	Hours (Srinivas)	Hours (Noble)
HTML Structure for Listings	4 hours	-
CSS Styling (Grid Layout for Listings)	6 hours	-
JavaScript for Filtering (Basic Filters)	-	6 hours
Responsive Design Updates	3 hours	-
Total	13 hours	6 hours

3. About Us Page

Description: Create a page highlighting the company's mission, values, and team information.

Technologies: HTML, CSS

Task	Hours (Srinivas)	Hours (Noble)
HTML Structure	3 hours	-
CSS Styling	4 hours	-
Responsive Adjustments	3 hours	-
Total	10 hours	0 hours

4. Contact Page with Form

Description: Develop a contact page with a form for inquiries, including name, email, and message fields. Add basic form validation using JavaScript.

Technologies: HTML, CSS, JavaScript

Task	Hours (Srinivas)	Hours (Noble)
HTML Structure for Form	3 hours	-
CSS Styling	4 hours	-
JavaScript Validation	-	5 hours
Total	7 hours	5 hours

5. General Responsive Design

Description: Ensure all pages are fully responsive and work well across devices.

Technologies: CSS (Media Queries)

Task	Hours (Srinivas)	Hours (Noble)
Responsive Adjustments for All Pages	6 hours	-
Total	6 hours	0 hours

Summary

Page/Task	Hours (Srinivas)	Hours (Noble)
Homepage Design	12 hours	4 hours
Property Listings Page	13 hours	6 hours
About Us Page	10 hours	0 hours
Contact Page	7 hours	5 hours
General Responsive Design	6 hours	0 hours
Total	48 hours	15 hours